



No	Board Agreed To	Action	Completion Date/ Person Responsible
1	That the Turnaround Project Steering Group should continue.	Review membership of the Group to include the following: <ul style="list-style-type: none"> • Mike Wickenden to be invited to join the Group. 	Anthony Fielding by 23 February 2006
2	That the findings from the PNA and the other outcomes identified should be communicated to the Vision for Andover Group, for inclusion in its work and strategies for Andover.	Members of the Project Group will continue to be involved in various ways in the Vision for Andover Project.	Completed.
3	That each TVP Action Group be asked to consider the report on the Turnaround Project as a priority and to identify what action they can take, beyond what they are already doing, to address the needs of the Alamein Ward.	Ongoing.	All action groups.
4	That each Action Group reports back to the TVP Management Group and to the Turnaround Project Implementation Group on its proposals by the end of January 2006.	Mostly completed but some further comments awaited.	
5	That the PNA findings be distributed to agencies and voluntary groups working in the Alamein Ward, asking for comments by the end of January 2006.	Further comments awaited.	

No	Board Agreed To	Action	Completion Date/ Person Responsible
6	That a further stakeholder event be planned for May 2006 to agree priorities and actions.	This conference will be held on 4 May. Further planning will take place at the next meeting venue to be agreed at the next meeting.	John Spens 10 March 2006
7	That a leaflet be prepared to inform residents of the Alamein Ward of the results of the PNA and to suggest ways in which they can become involved.	<ul style="list-style-type: none"> • Draft of leaflet approved by the group. Draft leaflet to be sent to three Ward members and Cllr Sandra Hawke. Comments required by 17 February 2006. • Leaflet to be printed and distributed. 	John Spens 17 February 2006 John Spens/Neighbourhood Wardens Mid March 2006
8	That the findings of the PNA be summarised and published on the TVP website.	This has been completed.	
9	That starting in January 2006 the Community Development Action Group be asked to organise a quarterly community lunch for those agencies and voluntary organisations who work in the Alamein Ward.	<ul style="list-style-type: none"> • First lunch held on 9 February 2006. • Next lunch will be held in June 2006. 	Janet Blann
10	That TVP seeks funding of £5,000 to enable the printing of the leaflet, the stakeholder event and the ongoing work of the Turnaround Project Implementation Group.	A donation of £5,000 has been received from the Hampshire Constabulary.	
11	That all members of the TVP recognise that there will be a need for some significant long-term core funding from 2007/2008 onwards if we are to effect significant changes to the Alamein Ward.		

No	Board Agreed To	Action	Completion Date/ Person Responsible
12	That the method of moving the project forward, preparing priorities and monitoring progress and achievements be considered at the TVP Away Day on 7 November 2005.	This took place and the methodology will be used to consider project outcomes at the all day meeting on 10 March 2006.	
13	That, as the findings of the PNA are that residents on King Arthur's Way see the improvement of recreational facilities and parking as priorities, the Borough Council be asked to consider these findings and to prepare a response by the end of January 2006.	The Council Executive approved expenditure on the new play area at its meeting in December.	Play area to be replaced TVBC Leisure. Planning application being prepared.
14	That a further report be brought to the Board in six months time.	Prepare report for Board in April 2006.	John Spens
15	That engagement with the local community should be at the forefront of future planning and community leaders should be identified at an early stage with a view to them being involved in steering the work and owning it as a community.	Ongoing.	
16	Keep Councillors informed of progress.	Updates sent in November and January. Further letter to be sent in February.	John Spens 10 February 2006
17	Obtain funding from Hampshire County Council for the employment of a Project Officer to support the Turnaround Project.	Janet Blann and David Gleave to investigate possibilities and prepare a grant application.	Janet Blann David Gleave End of March 2006

Date of Next Meeting: Friday 10 March 2006 - all day at The Red Lion Country Inn at Clanville.